
Work affecting beam-lines during the Aug. – Sept. Maintenance Period  
(8-27-03 through 9-26-03) 

(As of 8-25-03) 
 
Switch gear maintenance  X2 -   Saturday – Sept. 6, 2003  
LOM 432 and Sectors 4, 5, 6, & 7 
Power will be off from approximately 6 am to 6 pm.  This will also cause e-power bump at ~ 06:30 and at ~17:30 
This affects cryo-pumps connected to e-power. 
EFOG will contact beam-line personnel and establish some 120 V power to their area for necessary items. 
 
Switch gear maintenance  X3 -   Saturday – Sept. 13, 2003  
LOM 433 and Sectors 8, 9, 10, & 11 
Power will be off from approximately 6 am to 6 pm.  This will also cause e-power bump at ~ 06:30 and at ~17:30 
This affects cryo-pumps connected to e-power. 
EFOG will contact beam-line personnel and establish some 120 V power to their area for necessary items. 
  
Emergency Power Transfer Switch testing – Saturday – Sept 6, 2003 
Emergency power will be interrupted twice (15 sec for switch over and then 5 sec. to restore). 
Tests affecting Sector 33 & 35 e-power to cryo-pump  at ~ 07:00  to 07:30 & LOM 438 
Tests affecting Sector 1 e-power to cryo-pump  at ~ 07:30 to 08:00 & LOM 431 
Tests affecting Sector 9, 10,&,11 e-power to cryo-pump  at ~ 08:30 to 09:00 
Tests affecting Sector 12, & 13 e-power to cryo-pump  at ~ 09:30 to 10:00 
Tests affecting Sector 17, 18, & 19 e-power to cryo-pump  at ~ 10:30 to 11:00 
Tests affecting Sector 20, & 22 e-power to cryo-pump  at ~ 11:30 to 12:00 
NOTE: these are approximate dates!! 
 
Survey & Alignment work  
Start date:  9/17/2003 - Sector 14-BM – check the alignment of the beamline components for 14BM. 
Start date:  9/15/2003 - Sector 10-ID –align BE window 
 
Front End Work: 
Start date 8/27/2003 –  Sector 10-ID - Replace commissioning window assembly, install 1.33 valve on RGA system and 
bake out, etc. 
Start date 8/27/2003 -  Sector 18- ID  - Repair X-BPM blade and replace FEV, bake out etc 
 
 
PSS work 
Start date:   8/27/2003 – Sector 19-ID – move 19-ID station D pneumatic door box farther away from the door 
  8/27/2003 – Sector 2-ID – upgrade 2-ID station door locks and led indication 
  8/28/2003 – Sector 7-ID – pull out four unused love controllers from the PSS DIW chassis 

8/27/2003 – Sectors 8-35 – pulizzi plug-in configuration change: a) in sectors 8-35, unplug pulizzi power 
controllers located in the PSS racks from the UPS’s and plug them into the blue receptacles powered by 
the central UPS; b) follow the PSS Task workflow checklist to clear all faults; c) notify Roy Emerson 
about the power cyclings that took place. 
8/27/2003 – Sectors 1-ID & 2-ID – pull out obsolete PSS DIW cables. 
8/27/2003 – Sectors 3-ID – ground 2 PSS control panels (upper 15U’s), for stations A/B and D. 
8/27/2003 – Sector 2-ID – ground 4 PSS control panels (upper 15U’s), for stations A, B, D & E. 
8/27/2003 – Sector 23-ID – FE shutter work; disconnect PSS components from PS2 and safety shutters on 
8/27/2003, reinstall PSS switch assemblies when PS2, SS1 and SS2 are ready (~9/10/03), calibrate PSS 
switches and shutter motion, and validate PSS wiring and controls. 
8/26/2003 – Sector 4-ID – BLEPS work; reroute field device cables to the new rack #2 location and 
terminate.  Move Panel View #2 (PV2) to its new location.  Pull the ‘blue hose’ communication cable 
from rack #1 to the remote I/O adapter in rack #2, then to PV2.  Perform test procedures. 
8/27/2003 – Sectors 3,4,5  Pull new PSS DIW wiring, install new LOVE Controller chassis, perform DIW 
validations. 
8/27/2003 – 3-ID  check SS1  position switches and other parts 
8/27/2003  - 14-BM-C  Relocate PSS search Box 1 
   
 
 



 
PSS re-validation schedule: 

8/27-28 10ID
8/27-29 2ID
9/3-5 5BM
9/3-5 6ID
9/8-10 8ID
9/8-10 9BM
9/15-17 12ID
9/15-17 34ID
9/22-24 35ID
9/22-23 35BM
9/29-9/30 4ID

 
Work on the low temperature hot water lines.   
This work will begin on August 27th and continue through September 26th.  The area at column 98 will be drained on 
August 27th where a gasket needs to be replaced or repaired.  This should take only one or two days.  This will affect 
LOM 433 and the experimental hall floor in that area.  The affect will be loss of heating, so we may experience some cool 
temperatures if the weather does not cooperate.  As soon as this repair is made, heat will be restored.  Insulation of piping 
will begin no sooner than August 27th.  A schedule of areas will be given next week.  The work will require moving 
apparatus on the floor so that workers can access the pipe joints.  EFOG will work with beam-line personnel to move (as 
required) and protect apparatus on the floor.   Schedule of re-insulating is forth coming.  
The tentative schedule for re-insulation is: 
Sectors 1,2,3,4 will be worked on during the period of Aug. 27rd to Sept. 5th Working clockwise starting at sector 1 
Sectors 35,34,33,32 will be worked on during the period of Aug. 27rd to Sept. 5th Working counter clockwise starting at 
sector 35 
Sectors 5,6,7,8, will be worked on during the period of Sept. 8th to Sept. 12th  Working clockwise starting at sector 5 
Sectors 23,22,21,20, will be worked on during the period of Sept. 8th to Sept. 12th  Working counter clockwise starting at 
sector 23 
Sectors 9,10,11,12 will be worked on during the period Sept. 15th to Sept. 19th   Working clockwise starting at sector 9 
Sectors 19,18,17,16 will be worked on during the period Sept. 15th to Sept. 19th   Working counter clockwise starting at 
sector 19 
Sectors 13,14,15 will be worked on during the period Sept. 22th to Sept. 26th  Working clockwise starting at sector 13 
 
Work on UPS system on SR mezzanine.  8/28/2003 
Emergency power will be shutdown for 1 to 2 hours beginning with 
Sector  17, 18, 19 & 20 e-power to cryo-pump  at ~ 07:30 to 09:30 
LOM 435 (Hoods), card key system, PA system, emergency lighting in LOM 435. 
Cold Rooms in sector 17 & 19 
 
Process water: 
Work in sectors 3,4,&8  During maintenance period. 
Sector 34  Install new throttle valve for M4 --  7/28/03 
 
ID Work 
Sectors 3US.3DS (remove, re-measure, reinstall, calibration and maintenance 8/27/2003 to 9/19/2003) 
Sector 4DS Remove and replace, calibration and maintenance 8/27/2003 to 9/19/2003) 
Sector 10-ID  Remove, measure and reinstall (8/27/2003 to 9/19/2003) 
Sector 11-ID  Install new encoder. 
 
Shutter Work: 
Sector 2-BM (mode shutter) work will begin near end of maintenance period 
Sector 16-ID-B located in A enclosure.  Start 8/27/03  - reinstall near end of maintenance period. 
 
If you require cryo-pump maintenance, and/or enclosure door maintenance during this period, please contact your 
Floor Coordinator to make arrangements. 
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